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16. Dnnumunluﬂnm'ﬂ'ruvdng: Impacted: 17. Schedule 18. Ci(s) Affected:055
Impenet:
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18. Release Affected by this Change: 20. Date due to Customer: | 21, Estimated Cost:

BA Mone - Under 100K

22. Source Reference: [ |NCR (attach) [ JAction lem | |Tech Ref. | JGSFC [Z]Other:
AT Testz BA10030 *Multi-Host Schaduling” & SADD030 "Additional Media Types®

23. Problem: (use additional Sheets if necessary)

The Multi-Host Schodufing & Additional Media Typea AT teats in the VATG require two Brmm Stackers (2 drives each), two CD ROM
devices, a shared D3 device, two DLT HW maedia devices, and sufficient RAID for use with 11dps01 and HdpsD4, Various
configurations: will be tested, as per the test procedures, through the end of 6A testing. Currently, there are no OLT devices, only
ona 8mm Stacker, one GO ROM device, and a kack of RAID for 1 dps0d,

24. Proposed Solution: (use additional sheets if necessary)

Qbtain thie abovie MW and coordinate betwaen the Tast Englnearing group and ATSG to configure these HW meadia devices as
needed during the required festing phase. The hardware that has been identifiad for this purpose |s a3 follows: RAID (EIN 1870},
CD ROM (EIN 3091}, 8mm Stacker (EIM 0748), and DLTs (EIN 11324 & 11325),

25, Alternate Solution: (use additional shests |f necessary)
Uza PVC.

26, Consequences if Change(s) are not approved: (use additional sheets if nacessary)
gA les sehedules and'or scheadulsd PVYC aciivities will be impacted,

27. Justification for Emergency (If Block 15 is “Emergency™):
The identified H'W may be shipped to aother DAACSs at any fime.

28. Sile(s) Affected: [ JEDF L IPVC [GVATG [JEDC [JGSFC [JLaRC LINSIDC [JSMC LIAK [JarL
[Jeoc []IDE Test Cell [ JOther

28, Board Comments:

A i by
BE ke 0¥ ques 15 Seormbe  Lewedlleen

Feqarhiog Con Frq orativ, a0. Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCDV CGB Chair (Sjgn/Date); Disposition: Approved App/Com.) Disapproved Withoraw Fwi/ESDIS

A A YT e e paed ERB

33. M&O CCB Chalr (Sign/Date): Disposition: Approved AppiCom. Disapproved Withdraw Fw/ESDIS EFB
FWd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved AppiCom. Disspproved Wihdraw FWESOIS

CMO1JAD ECS/EDF/SCOV/MAOD

r‘.""""'\11




